STATE OF CALI FORNI A

04/ 07/ 05
08- 0F4204
08- SBD- 18- 44. 3/ 54. 5

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 6 FUND TOTAL HML
NUMBER OF BI DDERS 2 ENG NEERS EST
Bl D RANK Bl D TOTAL Bl
1 2,157,579. 00
2 2,770, 750. 00

BI D SUMMARY DEPARTMENT
I N SAN BERNARDI NO COUNTY | N AND

NEAR Bl G BEAR LAKE FROM BI G BEAR

DAM TO JUNCTI ON ROUTE 38 AT BIG

BEAR CI TY
RESURFACE ASPHALT CONCRETE

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

Bl D245

PACE 1

04/ 11/ 05
CONTRACT CODE 'B '
15 CONTRACT | TEMS

OF TRANSPORTATI ON

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -

45
PERCENT OVER EST 45. 60

831 724-1011
00000089
FAX 831 768-4021

CC PREF CLAI MED

0 TOTAL NUMBER OF WORKI NG DAYS
1,481, 840.00 AMOUNT OVER 675, 739. 00
DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
2 GRANI TE CONSTRUCTI ON  COVPANY
P O BOX 50085
WATSONVI LLE CA 95077
1 W NDSOR FUEL CO

P O BOX 38
W NDSOR CA 95492-0038

707 838-9751
00776848
FAX 707 838-3361

CC PREF CLAI MED

3. 0%



08- 0F4204
08- SBD- 18- 4
04/ 07/ 05

SUMMARY OF
LI' ST OF

Bl DDER | D NAME AND ADDRESS

REMAI NI NG B

Bl D245
PAGE 2
04/ 11/ 05

DDERS
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 K R C SAFETY COVPANY | NC
VI SALI A CA

SUDHAKAR COVPANY
RI ALTO CA

CONSTRUCTI ON AREA SI GNS

STRI PI NG



08- 0F4204 Bl D245

08- SBD- 18- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

04/ 07/ 05 04/ 11/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CHRI SP COVPANY ITEM5 6 THRU 10 AND 13 THRU 15

FREMONT CA

GLOBAL ENVI RONMENTAL NETWORK | NC I TEM 5

FOUNTAI N VALLEY CA

K R C SAFETY COVPANY | TEM 3

VI SALI A CA

TI TAN I TEM 1

REDDI NG CA



08-0F4204 Bl D245

08- SBD- 18- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
04/ 07/ 05 04/ 11/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2,500. 00 2, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 16, 000. 00 16, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 11, 000. 00 11, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 153, 939. 00 153, 939. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 2, 500. 00 5, 000. 00
6 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 50, 800 1. 00 50, 800. 00
STRI PE
7 150714 REMOVE THERVOPLASTI C TRAFFI C STRI PE M 40, 900 .70 28, 630. 00
8 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG M2 290 20. 00 5, 800. 00
9 150722 REMOVE PAVEMENT MARKER EA 7,520 1. 00 7,520. 00
10 190110 LEAD COMVPLI ANCE PLAN LS LUMP SUM 2, 500. 00 2, 500. 00
11 374492 ASPHALTI C EMULSI ON ( POLYMER MODI FI ED) TONN 210 400. 00 84, 000. 00
12 034083 BONDED W\EARI NG COURSE TONN 8, 160 205. 00 1, 672, 800. 00
13 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG MR 290 30. 00 8, 700. 00
14 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 68, 900 .70 48, 230. 00
( SPRAYABLE)
15 (S) 850122 PAVEMENT MARKER EA 7,520 8. 00 60, 160. 00

( RETROREFLECTI VE- RECESSED)
TOTAL 2,157,579. 00



08- 0F4204 Bl D245
08- SBD- 18- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
04/ 07/ 05 04/ 11/ 05
| TEM SECOND
Bl D AMOUNT
1 5, 000. 00 5000. 00
2 10, 500. 00 10500. 00
3 75, 000. 00 75000. 00
4 463, 005. 00 463005. 00
5 25, 000. 00 50000. 00
6 .95 48260. 00
7 .60 24540. 00
8 16. 00 4640. 00
9 2.00 15040. 00
10 3, 000. 00 3000. 00
11 350. 00 73500. 00
12 227.00 1852320. 00
13 42.00 12180. 00
14 .85 58565. 00
15 10. 00 75200. 00
TOT 2,770, 750. 00



